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MEMORANDUM 
 
TO:  Oversight Committee Members 
  Other Interested Parties 
 
FROM: Richard R. Cavanagh 
  Chairperson 
 
RE:  Next Meeting 
 
The next meeting of the St. Louis FUSRAP Oversight Committee will be held on Friday, 
February 13, 2004, 11:30am, in the trailers on Latty Ave. 
 
Committee members who cannot attend should contact the Chairperson at the above 
numbers to be excused. 
 
Thank you. 
 
:RRC 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



ST LOUIS FUSRAP OVERSIGHT COMMITTEE 
c/o 17125 Old Jamestown Rd 
Florissant, MO 63034-1416 

314-313-2959 
rcavanagh@ltcop-stl.org 

 
 

Summary of Meeting 
January 9, 2004 

 
 
Committee Members Present:  Michelle Morgenstern, Ric Cavanagh, Sally Price, Tom 
Manning, Jan Titus. 
 
Committee Members Excused:  Bill Brandes, Tom Binz, Jim Grant 
 
Other Interested Parties:  Eric Gilstrap, Larry Erickson, Mike Zlatic, Ron Rauh, Joseph 
Schwenk, Jacque Mattingly 
 
The following comments are in addition to the handouts provided by USACE staff at the 
meeting. 
  
Page 4 -  McKinley Bridge required more digging than expected.  Reports are now in the 
final staff review. 
 
Page 5 – No changes from last month’s report.  VP 19 and 20 is a small farm being sold 
to a developer.  It may involve some review. 
 
Page 6 – Pilings being driven in along McDonnell to support the road. 
 
Page 7 – E&W is Energy and Water appropriations bill.  No news as of this date. 
 
Page 9 – Staff have received comments from HQ and legal counsel.  Will go to DNR by 
2/4/04. 
 
Discussion regarding the flood which occurred last week.  It was the result of heavy rain, 
identified as a 2-5 year flood.  Coldwater Creek overflowed into a small area of SLAPS.  
The DNR has stated its concern that since further excavation must occur along the gabian 
wall, more steps need to be taken to prevent a similar problem in the future. 
 
Joe Schwenk of USACE briefed the committee on future plans for Coldwater Creek.  The 
creek bed will be excavated much deeper than necessary to accommodate final site 
protection.  (The work could be completed in about two weeks by employing two, ten 
hour shifts per day, to clear from the railroad tracks to McDonnell Blvd.).  The work 
could begin by the end of next week.  USACE will use the EC/CA criteria (5/15/50) for 
the excavation. 



 
 
 
 
 


